



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
স্বাস্থ্য শিক্ষা অধিদপ্তর
মহাখালী, ঢাকা-১২১২।
www.dgme.gov.bd

মানিকগঞ্জ মেডিকেল কলেজ, মানিকগঞ্জ
পত্র প্রাপ্তি নং: ১১২৩ তারিখ: ০৪/০৯/২৫
বিভাগীয় প্রধান: সচিব/হিসাবরক্ষক/
সাঁটলিপিকার/পরিসংখ্যানবিদ/সহকারী লাইব্রেরিয়ান/
অফিস সহকারী (প্রশাসনিক)/অফিস সহকারী (একাডেমিক)/টোল কিপার
প্রয়োজনীয় ব্যবস্থাপনা
০৫/০৯/২৫ অধ্যক্ষ

তারিখ: ১৯ ভাদ্র ১৪৩২ বঙ্গাব্দ
০৩ সেপ্টেম্বর ২০২৫ খ্রিস্টাব্দ

স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৬.২৩.১২০৮

বিষয়: মানিকগঞ্জ মেডিকেল কলেজ, মানিকগঞ্জ এ চলতি ২০২৫-২৬ অর্থ বছরের ক্রয় প্রক্রিয়া সম্পন্ন করার জন্য বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন।

সূত্র: ৫৯.১৪.৩০৫৬.১৫০.২০.০০২.২৫.০৫০, তারিখ: ২৭ আগষ্ট ২০২৫ খ্রিস্টাব্দ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে জানানো যাইতেছে যে, মানিকগঞ্জ মেডিকেল কলেজ, মানিকগঞ্জ- এর ২০২৫-২০২৬ অর্থ বৎসরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন নিয়ে উল্লিখিত শর্তে প্রদান করা হইল।

- (১) পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) ও আর্থিক ক্ষমতা অর্পণ ২০১৫ অনুসরণ পূর্বক সকল প্রকার আর্থিক বিধি-বিধান যথাযথভাবে পালন করিতে হইবে।
- (২) পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) তফসিল-৫(গ) অনুসরণ পূর্বক পূরণকৃত ছক মোতাবেক সময়/টাইম ফ্রেম অনুসরণ পূর্বক ক্রয়কার্য সমাধা করিতে হইবে।
- (৩) ক্রয়কার্য পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) তফসিল-২ এ বর্ণিত মূল্যসীমার সহিত সামাজ্যস্বপূর্ণ থাকিতে হইবে।
- (৪) ২০২৫-২০২৬ অর্থ বৎসরে বাজেটে প্রয়োজনীয় অর্থের সংস্থান থাকা সাপেক্ষে ক্রয় করিতে হইবে। বাজেট বরাদ্দের অতিরিক্ত খরচের সুযোগ নাই। ক্রয় প্রক্রিয়ায় কোন অনিয়ম সংগঠিত হইলে তাহার সকল দায়-দায়িত্ব স্থানীয় ক্রয়কারী কর্তৃপক্ষের উপর বর্তাইবে।
- (৫) ০১/০৭/২০২৫ইং এ প্রদত্ত বরাদ্দকৃত রাজস্ব বাজেটের জন্য অত্র ক্রয় পরিকল্পনা অনুমোদন করা হইতেছে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(৬)]। পরবর্তীতে বিশেষ ক্ষেত্রে স্থানীয় ক্রয়কারী কর্তৃপক্ষ এর নিজস্ব প্রয়োজনে প্রদত্ত অতিরিক্ত বরাদ্দের সহিত সামাজ্যস্বপূর্ণ হালনাগাদ পৃথক সংশোধিত ক্রয় পরিকল্পনা অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(১০)]।
- (৬) উন্নয়ন বাজেট হতে ক্রয়ের ক্ষেত্রে পৃথক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন লাগিবে [পিপিএ-২০০৬ ও পিপিআর-২০০৮ (সংশোধিত-২০১৯) বিধি-১৬(৩)]।
- (৭) অনুমোদিত বার্ষিক ক্রয় পরিকল্পনার (এপিপি) বহির্ভূত কোন আইটেম ক্রয়ের সুযোগ নাই।

ইহাতে মহাপরিচালক মহোদয়ের অনুমোদন রহিয়াছে।

Signature

০৩-০৯-২০২৫
ডা: মো: জাহাঙ্গীর রশীদ
পরিচালক (আর্থিক ব্যবস্থাপনা)
০১৫৫২৪৫৩৬৯৮
dgmebd107@gmail.com


অধ্যক্ষ, মানিকগঞ্জ মেডিকেল কলেজ
মানিকগঞ্জ।

স্মারক নম্বর: ৫৯.১৪.০০০০.০০০.১০৭.২০.০০২৬.২৩.১২০৮/১ (১)

তারিখ: ১৯ ভাদ্র ১৪৩২ বঙ্গাব্দ
০৩ সেপ্টেম্বর ২০২৫ খ্রিস্টাব্দ

সদয় জ্ঞাতার্থে/জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়):

১। মহাপরিচালক, মহাপরিচালক এর দপ্তর, স্বাস্থ্য শিক্ষা অধিদপ্তর।



(Signature)

০৩-০৯-২০২৫

ডা. এস এম সোয়েব আহমেদ চিশতী
উপপরিচালক (আর্থিক ব্যবস্থাপনা)

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2025-2026

Ministry/Division	: Ministry of Health & Family Welfare, Medical Education & Family Welfare Division
Agency	: Director General of Medical Education
Procuring Entity Name & Code	: Principal, Manikganj Medical College, Manikganj, 1620602133338

Budget	Revenue
Total Cost In Hundred Tk.	605950.00

A. GOODS

Sl. No	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Hundred	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
01	GR-01	3211102 - Cleaning & Washing Items	Lot	1	OTM (NCT) e-GP	PE	GOB	25000	Planned Dates	-	15-Sep-2025	29-Sep-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025	-	-
									Planned Days		0	14	21	7	7	14	63	28
									Actual Dates									
02	GR-02	3211106 - Entertainment Expenses	Nos	As Per Requirement	DPM (NCT)	PE	GOB	5000	Planned Dates									
									Planned Days									
									Actual Dates									
03	GR-03	3211111 - Seminar/ Conference Expenses	Nos	As Per Requirement	DPM (NCT)	PE	GOB	5000	Planned Dates									
									Planned Days									
									Actual Dates									
04	GR-04	3211113 - Electricity	Nos	As Per Requirement	DPM (NCT)	PE	GOB	120000	Planned Dates									
									Planned Days									
									Actual Dates									
05	GR-05	3211117 - Internet/ Fax/ Telex	Nos	As Per Requirement	DPM (NCT)	PE	GOB	5500	Planned Dates									
									Planned Days									
									Actual Dates									

অনুমোদিত

Sub.

D.

Per

AB

*

স্বাক্ষরিত
তারিখ: ১৬/০৭/২৫
অফিস: প্রকৌশল, স্বাস্থ্য, পরিবার কল্যাণ

06	GR-06	3211119 – Postage	Nos	As Per Requirement	DPM (NCT)	PE	GOB	20	Planned Dates										
									Planned Days										
									Actual Dates										
07	GR-07	3211120 – Telephone	Nos	As Per Requirement	DPM (NCT)	PE	GOB	500	Planned Dates										
									Planned Days										
									Actual Dates										
08	GR-08	3211125 – Advertising Expenses	Nos	As Per Requirement	DPM (NCT)	PE	GOB	8000	Planned Dates										
									Planned Days										
									Actual Dates										
09	GR-09	3211127 - Books & Periodicals	Lot	1	OTM (NCT) e-GP	PE	GOB	5500	Planned Dates	--	15-Sep-2025	29-Sep-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025	--	--	
									Planned Days		0	14	21	7	7	14	63	28	
									Actual Dates										
10	GR-10	3211135 – Recruitment Test	Nos	As Per Requirement	DPM (NCT)	PE	GOB	15000	Planned Dates										
									Planned Days										
									Actual Dates										
11	GR-11	3221104 – Registration Fee	Nos	As Per Requirement	DPM (NCT)	PE	GOB	2000	Planned Dates										
									Planned Days										
									Actual Dates										
12	GR-12	3221106 – Transport Charge	Nos	As Per Requirement	DPM (NCT)	PE	GOB	6000	Planned Dates										
									Planned Days										
									Actual Dates										
13	GR-13	3231301 – Training	Nos	As Per Requirement	DPM (NCT)	PE	GOB	8000	Planned Dates										
									Planned Days										
									Actual Dates										
14	GR-14	3243101 – Petrol, Oil & Lubricants	Nos	As Per Requirement	DPM (NCT)	PE	GOB	10000	Planned Dates										
									Planned Days										
									Actual Dates										

50.

5

Per

10

10

10

অনুমোদিত


15	GR-15	3243102 – Gas & Fuel	Nos	As Per Requirement	DPM (NCT)	PE	GOB	10000	Planned Dates										
									Planned Days										
									Actual Dates										
16	GR-16	3244101 – Travel Expense	Nos	As Per Requirement	DPM (NCT)	PE	GOB	8000	Planned Dates										
									Planned Days										
									Actual Dates										
17	GR-17	3244102 – Transfer Expense	Nos	As Per Requirement	DPM (NCT)	PE	GOB	3000	Planned Dates										
									Planned Days										
									Actual Dates										
18	GR-18	3252105 – Medical & Surgical Supplies	Lot	1	OTM (NCT) e-GP	PE	GOB	20000	Planned Dates	–	15-Sep-2025	29-Sep-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025	–	–	
									Planned Days		0	14	21	7	7	14	63	28	
									Actual Dates										
19	GR-19	3255101 – Computer Consumables	Lot	1	OTM (NCT) e-GP	PE	GOB	12000	Planned Dates	–	15-Sep-2025	29-Sep-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025	–	–	
									Planned Days		0	14	21	7	7	14	63	28	
									Actual Dates										
20	GR-20	3255102 – Printing & Binding	Nos	As Per Requirement	DPM (NCT)	PE	GOB	2000	Planned Dates										
									Planned Days										
									Actual Dates										
21	GR-21	3255104 – Stamps & Seals	Nos	As Per Requirement	DPM (NCT)	PE	GOB	1330	Planned Dates										
									Planned Days										
									Actual Dates										
22	GR-22	3255105 – Other Stationary	Lot	1	OTM (NCT) e-GP	PE	GOB	20000	Planned Dates	–	15-Sep-2025	29-Sep-2025	20-Oct-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025	–	–	
									Planned Days		0	14	21	7	7	14	63	28	
									Actual Dates										
23	GR-23	3256102 – Chemicals	Lot	1	OTM (NCT) e-GP	PE	GOB	20000	Planned Dates	–	15-Sep-2025	29-Sep-2025	15-Sep-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025			
									Planned Days		0	14	21	7	7	14	63	28	
									Actual Dates										


24	GR-24	3256107 - Sports Materials	Lot	1	RFQ (NCT) e-GP	PE	GOB	6000	Planned Dates	15-Sep-2025	25-Sep-2025	02-Oct-2025	09-Oct-2025	19-Oct-2025			
									Planned Days	0	10	7	7	10		34	10
									Actual Dates								
25	GR-25	3257301 - Ceremonies / Festivals	Nos	As Per Requirement	DPM (NCT)	PE	GOB	5000	Planned Dates								
									Planned Days								
									Actual Dates								
26	GR-26	3258101 - Motor Vehicle (Repairs & Maintenance)	Nos	As Per Requirement	DPM (NCT)	PE	GOB	3100	Planned Dates								
									Planned Days								
									Actual Dates								
27	GR-27	3258102 - Furniture (Repairs & Maintenance)	Nos	As Per Requirement	DPM (NCT)	PE	GOB	4000	Planned Dates								
									Planned Days								
									Actual Dates								
28	GR-28	3258103 - Computer (Repairs & Maintenance)	Lot	1	RFQ (NCT) e-GP	PE	GOB	6000	Planned Dates	15-Sep-2025	25-Sep-2025	02-Oct-2025	09-Oct-2025	19-Oct-2025			
									Planned Days	0	10	7	7	10		34	10
									Actual Dates								
29	GR-29	3821102 - Land & Development Tax	Nos	As Per Requirement	DPM (NCT)	PE	GOB	5000	Planned Dates								
									Planned Days								
									Actual Dates								
30	GR-30	4112202 - Computers & Accessories	Lot	1	OTM (NCT) e-GP	PE	GOB	32000	Planned Dates	15-Sep-2025	29-Sep-2025	15-Sep-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025		
									Planned Days	0	14	21	7	7	14	63	28
									Actual Dates								
31	GR-31	4112314 - Furniture	Lot	1	OTM (NCT) e-GP	PE	GOB	30000	Planned Dates	15-Sep-2025	29-Sep-2025	15-Sep-2025	27-Oct-2025	03-Nov-2025	17-Nov-2025		
									Planned Days	0	14	21	7	7	14	63	28
									Actual Dates								
		Total Value of Goods Procurement						402950									


অনুমোদিত

B. Non-consulting Service

Sl. No	Package No	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Hundred	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8		10	11	12	13	14	15	16	17	18	19	20
01	SR-01	3211131 – Outsourcing	Person	65	OTM (NCT) e-GP	HOPE	GOB	154000	Planned Dates	--	15-Sep-2025	02-Oct-2025	16-Oct-2025	26-Oct-2025	02-Nov-2025	09-Nov-2025	23-Nov-2025	--	--
									Planned Days	--	0	21	14	10	7	7	14	73	28
									Actual Dates										
02	SR-02	3211134 – Labor (Irregular) Wages	Person	As Per Requirement	DPM (NCT)	PE	GOB	9000	Planned Dates										
									Planned Days										
									Actual Dates										
03	SR-03	3253103 – Hiring Security Services	Person	20	OTM (NCT) e-GP	PE	GOB	40000	Planned Dates	--	15-Sep-2025	02-Oct-2025	16-Oct-2025	26-Oct-2025	02-Nov-2025	09-Nov-2025	23-Nov-2025	--	--
									Planned Days	--	0	21	14	10	7	7	14	73	28
									Actual Dates										
		Total Value of service Procurement						203000											



Dr. S. M. Masud
 Associate Professor (Pathology)(cc)
 and Member Secretary
 APP Committee, 2025-2026
 Manikganj Medical College,
 Manikganj


Dr. Monira Akhter Moni
 Associate Professor (Community
 Medicine) and Member
 APP Committee, 2025-2026
 Manikganj Medical College,
 Manikganj


Dr. Asfaq Fafed Rahman
 Assistant Professor (Physiology)
 and Member
 APP Committee, 2025-2026
 Manikganj Medical College,
 Manikganj


Dr. Moniruzzaman Mohammad
 Lecturer (Microbiology)
 and Member
 APP Committee, 2025-2026
 Manikganj Medical College,
 Manikganj


Dr. Md Abu Bakar Siddique
 Principal and Chairman
 APP Committee, 2025-2026
 Manikganj Medical College,
 Manikganj


 (ডাঃ মোঃ আব্বাস আলী রশীদ)
 পরিচালক, আর্থিক ব্যবস্থাপনা
 স্বাস্থ্য শিক্ষা অধিদপ্তর, ময়মনসিংহ